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SuBJECT: LARGE AREA Recoro Reaper (LARR D2)
MONTHLY PROGRESS RepPorT No. 4.

STATINTL Rererence: [N
GENTLEMENS
1.0 INTRODUCT ION.
1.1 IN COMPLIANCE WiITH THE GENERAL PROVIsioNs (CLAusE 26) oF CoNnTRACT No.
STATINTL B - HcREOY SUBMIT THE FOURTH MONTHLY PROGRESS RePORT
COVERING THE PERIOD FROM 25 APRIL 1961 1o 24 MAY 1361, ON THE
DESIGN AND FABRICAT{ON OF THE LARGE AREA RECORD READER DESCRIBED IN
STATINTL I Ocs i SreciFicaTion No. DS-1144B.
2.0 CONFORMITY OR NONCONFORMITY TO WORK SCHEDULE.

2.1 DUE TO DELAYS OF COMPONENT DELIVERIES, DELIVERY OF THE LARR-PIGMI
SYSTEM HAS BEEN SCHEDULED FOR |7 JuLy |961.

3.0 SUMMARY OF WORK PROGRESS DURING THE PERIOD FROM 25 APRIL 1961 TO 24 MAY |961.
3.1 NINETY PERCENT OF ALL DRAFTING 1S COMPLETE.
STATINTL 3.2 NINETY PERCENT OF ALL FABRICATED PARTS 1S COMPLETE.
3.3 ALL COMPONENTS HAVE BEEN RECEIVED.
3.4 SuB-ASSEMBLIES ARE 75% COMPLETE.
3.5 THE TOP ASSEMBLY WAS STARTED THE]?IRST.WEEK IN JUNE.
4.0 CONCLUSION. | '

4.1 WORK 13 PROCEEDING TO SCHEDULE,

STATINTL
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